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2019 COMPLETED PROJECTS

PROJECT

Construction of Dugwell
located at San Juan
Booster Station

Construction of Shallow
Well 1 located at San
Juan Booster Station

.

Construction of Shallow
Well 2 located at Taloy
Booster Station

Construction of Shallow
Well 3 located at Taloy
Booster Station

DESCRIPTION

A 10 meter depth
concrete dugwell with
multi-media
filtration system and
chlorination treatment.

A 9.5 meters
depth shallow well to the
supply the
existing dug well for
additional water supply.

A 12.5 meter
depth shallow well with
3 Ips capacity,
multi-media filtration
system and chlorination
treatment.

A 12.5 meter
depth shallow well with
3 Ips capacity,
multi-media filtration
system and chlorination
treatment.

COMPLETION
DATE

March 2019

April 09, 2019

March 15, 2019

April 9, 2019

BENEFITS

To supply additional
pressure to the Four (4) existing
Barangays (Brgy. San Juan, Agdao,
Baldog, and
Malacanang).

To supply additional
pressure to the Four (4) existing
Barangays (Brgy. San Juan, Agdao,
Baldog, and
Malacanang).

To supply additional
pressure to the Four (4) existing
Barangays (Brgy. San Juan, Agdao,
Baldog, and
Malacanang).

To supply additional
pressure to the Four (4) existing
Barangays (Brgy. San Juan, Agdao,
Baldog, and
Malacanang).

REMARKS

Not operational
due to low- yield
capacity

Not operational
due to low- yield
capacity

Operational

Operational
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2019 COMPLETED PROJECTS

PROJECT

Pipe laying Project
located at Purok 4, Brgy.
Turac and Purok 6, Brgy.
Tarectec

Pipe laying Project
located at Brgy. Cobol

-

Temporary pipe
relocation located at
llang Bridge

DESCRIPTION COMPLETION
DATE
A 1.8KM PVC May 09, 2019
pipelines with 3” with
1.0KM & 2” with
0.8KM PVC pipelines
A 650 linear June 28, 2019
meter pipe laying with 3”
PVC pipe lines

located at Brgy. Cobol .

A 100mm and 75mm
respectively with total
length of 150 linear
meter pipelines located
at llang Bridge

August 21, 2019

BENEFITS REMARKS

Additional expansion to 57 Accounted New

serve the existing barangays connections
with estimated additional 50HH.
Increase water pressure from 2psi
B to 10psi
DPWH Bridge widening Projects
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2019 ONGOING PROJECTS

PROJECT

Pipe laying Project
located from Quezon
Blvd to Brgy. Tarece

Construction of Ano
Booster Station &
Warehouse

9"

Construction of Shallow
Well 4 located at Brgy.
Doyong

Construction of Shallow
Well 5 located at Brgy.
Doyong

DESCRIPTION

A 3,185 linear
meter pipe replacement
from 10” ACP Pipe to 8"
PVC Pipe located from
Quezon Blvd. going to
Brgy. Tarece.

A 500 cubic
meter capacity water
steel tank reservoir with
a two (2) 15HP Booster
pump and
chlorination located at
Brgy. Ano

A 1.6 LPS capacity
with a 3HP booster
pump and
chlorination.

A 0.6 LPS capacity
with a 1HP booster
pump and
chlorination.

COMPLETION
DATE

On-going
(98% Completed).

On-going (80%

Completed)

On-going

On-going

BENEFITS

To address line leakages by
reducing 2% NRW.

To serve as an additional
water supply to the existing 6
barangays including the poblacion

area.

To serve as an additional
water supply to the existing

Barangay with 49HH.

To serve as an additional
water supply to the existing

Barangay with 49HH.

REMARKS

Ongoing
concrete
restoration and
meter transferring.

Temporary
Energized last
October 10,

2019 for additional
water supply

Temporary
Energized for
water supply last
October 28,

2019; On-going
construction of
Shallow House

For energization
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2019 ONGOING PROJECTS

PROJECT

Construction of Shallow
Well 6 located at Brgy.
Inerangan

Construction of Shallow
Well 7 located at Brgy.
Inerangan-

Prepared by:

RYAN/B. COBILLA
Brarich Manager

DESCRIPTION

A 2.4 LPS capacity
with a 3HP booster
pump and
chlorination.

A 1.3 LPS capacity
with a 3HP booster
pump and
chlorination.

COMPLETION
DATE

On-going

On-going

BENEFITS

To serve as an additional
water supply to the existing
Barangay located in Brgy. Doyong
with 49HH and future
expansion in Brgy. Inerangan

To serve as an additional
water supply to the existing
Barangay located in Brgy. Doyong
with 49HH and future
expansion in Brgy. Inerangan

REMARKS

Temporary
Energized for
water supply last
October 28,

2019; On-going
construction of
Shallow House

Pump Testing
Ongoing
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